Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Savannah River Print Date: 3/9/2000
Site Summary Level:Savannah River Site HQ ID: 0506
Project SR-FAQ9 / C Reactor Deactivation Project
General Project Information
Project Description Narratives
Purpose, Scope, and Technical Approach:
Definition of Scope: Deactivation of C Area will involve:
1. Collection, packaging, and storing unknown volume of scrap from the disassembly basin;
2. Collection, stabilizing, packaging, and storing of an estimated 5000 cu ft. of sludge from the disassembly basin;
3. Deionization and evaporation of 3.6 million gallons of water from the disassembly basin;
4. Deionization and evaporation of water from the 106 and 109 collection sumps (maximum combined capacity of 65,000 gallons);
5. Grouting of the 106 and 109 collection sumps with a combined volume of 12,850 cubic feet;
6. Draining and collection of up to 1800 gallons of contaminated heavy water and contaminated light water from small piping;
7. Preparation and implementation of facility characterization and deactivation plans; and,
8. Preparation and implementation of a facility long term surveillance and maintenance plan.
Technical Approach: Deactivation of C Area can be accomplished with existing technology, although new technologies ntes ceduaad
shorten the schedule for deactivation. The following describes the technical approach for C Area deactivation:
a. Disposal of scrap: Disassembly basin equipment and scrap will be placed in containers and stored in a solid wagte repositor
b. Disposal of sludge: Basin sludge will be collected by underwater vacuuming, and free water will be removed or fiedne&imids have been
successfully demonstrated in the past during the partial sludge removal efforts for L Reactor. Deposits removed fromatellsldsting during
basin water removal will also be collected. The sludge will be placed in containers and stored in a solid waste repository.
c. Disposal of water from disassembly basin and the 106 and 109 collection sumps: Water will be passed through detomixersadioactive
ions and will be evaporated.
d. Grouting of the 106 and 109 collection sumps: The sumps will be filled with grout in a process already demonstrated SRSewvaste storage
tanks.
e. Draining of small piping: Pipes will be drained by cutting, drilling, and disassembly. Collected water will be stovedsasngy facilities are no
longer available.
Project Status in FY 2006:
Site funding limitations currently preclude funding for the larger deactivation projects that would be needed to signéfitar@!|Z Area surveillance
and maintenance costs. Current funding guidance indicates that the large scale deactivation scope outlined in thisgrB&fteflHX¥06. Until
such time, C Area will be maintained at a higher level of surveillance and maintenance costs commensurate with the yishegpGsackh
facilities. This does not preclude, however, the planning and implementation of smaller scale projects encompassingf éheastiope for this
ACP project. These projects would be initiated to reduce a specific risk, thereby lowering surveillance and maintenassectatstd with that
particular risk. Funding for this type of project would be incremental to the C Area surveillance and maintenance béutygingAsr these small
scale projects is speculative, no consideration is given to them in this PBS.
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Project Description Narratives

Post-2006 Project Scope:

The post-FY06 work scope is essentially the entire deactivation project work scope. Current funding guidance indicasesdbattivation
activities will begin after FY06. Deactivation is expected to be complete by FY12. At such time, a routine of quartiéidycesueill be
established. These surveillances will verify the structural integrity of C Area facilities, and verify the operationsl aftegriote monitoring
equipment, sump pumping equipment, and environmental monitoring equipment required by the surveillance and maintendriseraitoring
will continue until final disposition of the facilities.

Project End State

This project provides for the deactivation of C Area only. Additional projects will be required to meet the EM site e@bstataination in C Area
is expected to be consolidated within the confines of the 105-C Reactor building. Deactivation of the disassembly badi6GaddH 09
collection sumps is expected to reduce or eliminate groundwater monitoring in C Area. At this time, an end state fitiethenf@cArea have not
been defined. Reuse of facilities has been considered in the past. However, no plans have been made at this timereariacsii€s/after
deactivation (post-FY12).

No nuclear materials, spent fuel, or high level waste are stored in C Area, nor will any be generated by this projectvaBtasagnerated by this
project will be contaminated water and sludge from the disassembly basin, most likely categorized in both cases as leie t@velixea waste.
Specific treatment methodologies for these wastes will depend on characterization, which has not been performed at this time.

Cost Baseline Comments:

Costs identified in this PBS are rough order of magnitude engineering estimates only. Some historical data for a fewsactivdaesludge
vacuuming, was used for these estimates. Work scope identified in this PBS is based on process and facility histofsooniyetaded
characterization of facility hazards. Such characterization efforts will likely alter the scope and cost of this project.

Safety & Health Hazards:

As the project will not be funded until after FY06, no safety and hazards analysis has been performed for C Area deatititgttonSuch analyses
will be performed in accordance with Site standards. The criteria for determining the radiological hazard categoriededren@@/-STD-1027-
92, and the criteria for determining the chemical hazard categorization are provided in WSRC-MS-92-206.

Safety & Health Work Performance:

Activities and check points are described by the Integrated Management System Description. The conditions and reqeicesehytestablished
and agreed upon prior to the starting of any project and those requirements are contractually binding upon WSRC. Thet&ey glerié¢SRC
Integrated Safety Program are to define the scope of work, identify and analyze hazards associated with the work, deypdtopesmdiazard
controls, perform work within controls, and provide feedback on adequacy of controls and continue to improve safety marfdgeW&RC
Integrated Procedures Management System is the primary mechanism for implementing the objective, principles and furcSarfistyf th
Management System. This system establishes Company-Level, Division-level, and Program-specific procedures consisternzatitmalgales,
and ensures a consistent, discipline site-wide approach to safety while performing work.
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Project Description Narratives
PBS Comments:
As of the end of FY96, all irradiated cadmium control rods have been removed and packaged, and have been moved to eragetéoratsin in E
Area. The C Area powerhouse has been sold to a salvage company, and should be demolished by the end of FY98.
Baseline Validation Narrative:
Not Applicable.
General PBS Information
Project Validated? Date Validated:
Has Headquarters reviewed and approved project? No
Date Project was Added: 12/1/1997
Baseline Submission Date: 7/3/1999
FEDPLAN Project? Yes
Drivers: CERCLA RCRA DNFSB AEA UMTRCA State DOE Orders Other
N N N N N Y Y Y
Project Identification Information
DOE Project Manager: S. L. Johnson
DOE Project Manager Phone Number: 803-557-3828
DOE Project Manager Fax Number: 803-557-3669
DOE Project Manager e-mail address: sandra-l.johnson@srs.gov
Is this a High Visibility Project (Y/N):
Planning Section
Baseline Costs (in thousands of dollars)
1997-2006 2007-2070 1997-2070 1997 Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998
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Project SR-FAQ9 / C Reactor Deactivation Project
Baseline Costs (in thousands of dollars)
1997-2006 2007-2070 1997-2070 1997 Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998
PBS Baseline (current 0 16,004 16,004 0 0 0 0 0 0 0
year dollars)
PBS Baseline 0 11,439 11,439 0 0 0 0 0 0 0
(constant 1999
dollars)
PBS EM Baseline 0 16,004 16,004 0 0 0 0 0 0 0
(current year dollars)
PBS EM Baseline 0 11,439 11,439 0 0 0 0 0 0 0
(constant 1999
dollars)
2007 2008 2009 2010 2011- 2016-  2021-  2026-  2031-  2036-  2041-  2046-  2051-  2056-  2061-  2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070
PBS Baseline (current 965 1,478 1,775 3,813 7,973 0 0 0 0 0 0 0 0 0 0 0
year dollars)
PBS Baseline 766 1,143 1,336 2,795 5,399 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)
PBS EM Baseline 965 1,478 1,775 3,813 7,973 0 0 0 0 0 0 0 0 0 0 0
(current year dollars)
PBS EM Baseline 766 1,143 1,336 2,795 5,399 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)
Baseline Escalation Rates
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
3.60% 3.60% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%
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Project SR-FAQ9 / C Reactor Deactivation Project

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

Project Reconciliation

Project Completion Date Changes:
Previously Projected End Date of Project: 6/1/2012
Current Projected End Date of Project: 6/1/2012

Explanation of Project Completion Date Difference (if applicable):

Project Cost Estimates (in thousands of dollars)

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 11,139 Actual 1997 Cost: Actual 1998 Cost:
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 11,139 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 301
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 11,440

Project Cost Changes
Cost Adjustments Reconciliation Narratives
Cost Change Due to Scope Deletions (-):
Cost Reductions Due to Efficiencies (-):
Cost Associated with New Scope (+):
Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 11,440
Additional Amount to Reconcile (+): -1
Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 11,439
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Project SR-FAQ9 / C Reactor Deactivation Project
Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision
C Reactor Deactivated SR-FA09-003 12/1/2011
Project Mission Complete SR-FA09-011 6/1/2012
Project Start SR-FA09-001 10/1/2006
Milestones - Part Il
Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk
C Reactor Deactivated SR-FA09-003 Y 1 4 1
Project Mission Complete SR-FA09-011 Y
Project Start SR-FA09-001 Y
Performance Measure Metrics
Category/Subcategory Units 1997-2006 2007-2070 1997-2070 Actual Planned Actual Planned Planned  Planned Planned  Planned  Planned Planne
Total Total Total Pre-1997 1997 1997 1998 199¢ 2000 2001 2002 2003 20
Fac.
Deact. During Per. NF 0.00 2.00 2.00
Tech.
Deployed Ntd 0.00 18.00 18.00
Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
Fac.
Deact. During Per. NF 2.00
Tech.
Deployed Ntd 18.00
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Category/Subcategory Units Planned  Planned Planned Planned
2036 - 2041 - 2046 - 2051 -
2040 2045 2050 2055

Fac.

Deact. During Per. NF
Tech.

Deployed Ntd

Technology Needs

Site Need Code: SR99-4001

Site Need Name: Dismantlement of Large and/or Complex Equipment and Structures

Planned
2056 -
2060

Focus Area Work Package ID: DD-10 Focus Area Work Package:

Focus Area: DDFA Agree with Technology Link:

Benefits (Cost, Risk Reduction, Both): Cost
Technologies

Laser Cutting and Size Reduction

Laser Cutting and Size Reduction

Laser Cutting and Size Reduction

Dual Arm Work Platform Teleoperated Robotics System
Dual Arm Work Platform Teleoperated Robotics System
Dual Arm Work Platform Teleoperated Robotics System
Mobile Robot Worksystem (ROSIE)

Mobile Robot Worksystem (ROSIE)

Mobile Robot Worksystem (ROSIE)

High Speed Clamshell Pipe Cutter

High Speed Clamshell Pipe Cutter

Planned
2061 -
2035

Y

Planned Exceptions
2066 -
2070

Production Reactor D&D

Cost Savings (in thousands of dollars)

Lifecycle
Total

2.00

18.00

Range of Estimate
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Project SR-FAQ9 / C Reactor Deactivation Project

Technology Needs
High Speed Clamshell Pipe Cutter
Swing-Reduced Crane Control
Swing-Reduced Crane Control
Swing-Reduced Crane Control
Oxy-Gasoline Torch
Oxy-Gasoline Torch
Oxy-Gasoline Torch
Self Contained Pipe Cutting Shear
Self Contained Pipe Cutting Shear
Self Contained Pipe Cutting Shear
Remote Control Concrete Demolition System
Remote Control Concrete Demolition System
Remote Control Concrete Demolition System
Concrete Spaller
Concrete Spaller
Concrete Spaller
Track Mounted Shear/Crusher
Track Mounted Shear/Crusher

Track Mounted Shear/Crusher
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Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?
00576: TAN - TRU Waste Segregated and Repackaged for WIPP Disposal Y N
00522: LAC - Low Activity Bulk Waste Y N
00528: LAE - Incinerable Low Activity Job Control Waste Y N
00574: TAL - TRU Waste Segregated and Repackaged for WIPP Disposal Y N
00531: LAG - Contaminated Large Equip for Survey/Decon Y N
00530: LAF - Bulk Metal for Survey/Decon Y N

Site Need Code: SR99-4002

Site Need Name:  Characterization of Contaminated Surfaces

Focus Area Work Package ID: DD-03 Focus Area Work Package: = Canyon Disposition Initiative

Focus Area: DDFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Rapid Surface Sampling and Archive Record (RSSAR) System
Rapid Surface Sampling and Archive Record (RSSAR) System
Rapid Surface Sampling and Archive Record (RSSAR) System
Rapid Surface Sampling and Archive Record (RSSAR) System
Portable X-Ray, K-Edge Heavy Metal Detector

Portable X-Ray, K-Edge Heavy Metal Detector

Portable X-Ray, K-Edge Heavy Metal Detector

Portable X-Ray, K-Edge Heavy Metal Detector

Portable X-Ray Fluorescence Spectrometer

Portable X-Ray Fluorescence Spectrometer
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Technology Needs

Portable X-Ray Fluorescence Spectrometer

Portable X-Ray Fluorescence Spectrometer

Gamma Ray Imaging System

Gamma Ray Imaging System

Gamma Ray Imaging System

Gamma Ray Imaging System

Mobile Automated Characterization System

Mobile Automated Characterization System

Mobile Automated Characterization System

Mobile Automated Characterization System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Field Transportable Beta Spectrometer

Field Transportable Beta Spectrometer

Field Transportable Beta Spectrometer

Field Transportable Beta Spectrometer

Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)
Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)
Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)
Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)
Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System
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Technology Needs

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Ground Based Laser Induced Fluorescence Imaging
Ground Based Laser Induced Fluorescence Imaging
Ground Based Laser Induced Fluorescence Imaging

Ground Based Laser Induced Fluorescence Imaging

In Situ Object Counting System
In Situ Object Counting System
In Situ Object Counting System
In Situ Object Counting System

Site Need Code: SR99-4003

Site Need Name:  Material Recycle (Process Equipment, Metal, Steel, and Concrete)

Focus Area Work Package ID: DD-05
Focus Area: DDFA

Benefits (Cost, Risk Reduction, Both): Cost
Technologies

Stainless Steel Beneficial Reuse

Stainless Steel Beneficial Reuse

Stainless Steel Beneficial Reuse

Stainless Steel Beneficial Reuse

Laser Decontamination and Recycle of Metals
Laser Decontamination and Recycle of Metals

Laser Decontamination and Recycle of Metals

Focus Area Work Package:

Agree with Technology Link:

Material Recycle and Release

Y

Cost Savings (in thousands of dollars)

Range of Estimate
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Project SR-FAQ9 / C Reactor Deactivation Project

Technology Needs

Laser Decontamination and Recycle of Metals

Biodegradation of Concrete

Biodegradation of Concrete

Biodegradation of Concrete

Biodegradation of Concrete

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
SEG Recycle and Reuse of Radioactively Contaminated Scrap Metal

SEG Recycle and Reuse of Radioactively Contaminated Scrap Metal

SEG Recycle and Reuse of Radioactively Contaminated Scrap Metal

SEG Recycle and Reuse of Radioactively Contaminated Scrap Metal

Steam Vacuum Cleaning

Steam Vacuum Cleaning

Steam Vacuum Cleaning

Steam Vacuum Cleaning

Centrifugal Shot Blast System

Centrifugal Shot Blast System

Centrifugal Shot Blast System

Centrifugal Shot Blast System

Soft Media Blast Cleaning

Soft Media Blast Cleaning

Soft Media Blast Cleaning
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Project SR-FAQ9 / C Reactor Deactivation Project
Technology Needs
Soft Media Blast Cleaning
Related CCP Milestones Related Waste Streams Agree? Change?
00522: LAC - Low Activity Bulk Waste Y N
02184: AA - LLW Soil, Rubble, Debris Y N
00528: LAE - Incinerable Low Activity Job Control Waste Y N
00574: TAL - TRU Waste Segregated and Repackaged for WIPP Disposal Y N

Site Need Code: SR99-4004

Site Need Name:  Decontamination of Contaminated Concrete
Focus Area Work Package ID: DD-10
Focus Area: DDFA

Benefits (Cost, Risk Reduction, Both): Cost
Technologies

Laser Surface Cleaning

Laser Surface Cleaning

Laser Surface Cleaning

Laser Surface Cleaning

Laser Surface Cleaning

Biodegradation of Concrete

Biodegradation of Concrete

Biodegradation of Concrete

Biodegradation of Concrete

Biodegradation of Concrete

2-D Linear Motion System

Focus Area Work Package:  Production Reactor D&D

Agree with Technology Link: N

Cost Savings (in thousands of dollars) Range of Estimate
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Project SR-FAQ9 / C Reactor Deactivation Project

Technology Needs

2-D Linear Motion System

2-D Linear Motion System

2-D Linear Motion System

2-D Linear Motion System

Rotary Peening with Captive Shot

Rotary Peening with Captive Shot

Rotary Peening with Captive Shot

Rotary Peening with Captive Shot

Rotary Peening with Captive Shot
Centrifugal Shot Blast System

Centrifugal Shot Blast System

Centrifugal Shot Blast System

Centrifugal Shot Blast System

Centrifugal Shot Blast System

Soft Media Blast Cleaning

Soft Media Blast Cleaning

Soft Media Blast Cleaning

Soft Media Blast Cleaning

Soft Media Blast Cleaning

ROTO PEEN Scaler and VAC PAC System
ROTO PEEN Scaler and VAC PAC System
ROTO PEEN Scaler and VAC PAC System
ROTO PEEN Scaler and VAC PAC System
ROTO PEEN Scaler and VAC PAC System
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Technology Needs

Concrete Shaver
Concrete Shaver
Concrete Shaver
Concrete Shaver

Concrete Shaver

Remotely Operated Scabbling
Remotely Operated Scabbling
Remotely Operated Scabbling
Remotely Operated Scabbling
Remotely Operated Scabbling

Concrete Grinder
Concrete Grinder
Concrete Grinder
Concrete Grinder
Concrete Grinder
Concrete Spaller
Concrete Spaller
Concrete Spaller
Concrete Spaller

Concrete Spaller

Related CCP Milestones

Related Waste Streams
00522: LAC - Low Activity Bulk Waste
00528: LAE - Incinerable Low Activity Job Control Waste

Change?

N
N
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Project SR-FAQ9 / C Reactor Deactivation Project

Technology Needs

Site Need Code: SR99-4005

Site Need Name:  Characterization of Inaccessible Areas

Focus Area Work Package ID: DD-11 Focus Area Work Package:  Deactivation of 321-M Fuel Fabrication Facility

Focus Area: DDFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Internal Duct Characterization System

Internal Duct Characterization System

Internal Duct Characterization System

Internal Duct Characterization System

Small Pipe Characterization System (SPCS)
Small Pipe Characterization System (SPCS)
Small Pipe Characterization System (SPCS)
Small Pipe Characterization System (SPCS)
Pipe Explorer (TM) System

Pipe Explorer (TM) System

Pipe Explorer (TM) System

Pipe Explorer (TM) System

Portable X-Ray, K-Edge Heavy Metal Detector
Portable X-Ray, K-Edge Heavy Metal Detector
Portable X-Ray, K-Edge Heavy Metal Detector
Portable X-Ray, K-Edge Heavy Metal Detector

Associated Particle Imaging Development
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Technology Needs
Associated Particle Imaging Development
Associated Particle Imaging Development

Associated Particle Imaging Development

Pipe Crawler Internal Piping Characterization System
Pipe Crawler Internal Piping Characterization System
Pipe Crawler Internal Piping Characterization System

Pipe Crawler Internal Piping Characterization System

Site Need Code: SR99-4006

Site Need Name: Asbestos Treatment to Allow Reuse

Focus Area Work Package ID: DD-05
Focus Area: DDFA

Benefits (Cost, Risk Reduction, Both): Cost
Technologies

In Situ Chemical Treatment of Asbestos
In Situ Chemical Treatment of Asbestos
In Situ Chemical Treatment of Asbestos
In Situ Chemical Treatment of Asbestos
Thermal Conversion of Asbestos
Thermal Conversion of Asbestos
Thermal Conversion of Asbestos
Thermal Conversion of Asbestos
Strippable Coatings and Fixatives

Strippable Coatings and Fixatives

Focus Area Work Package:

Agree with Technology Link:

Material Recycle and Release

Y

Cost Savings (in thousands of dollars)

Range of Estimate
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Project SR-FAQ9 / C Reactor Deactivation Project

Technology Needs

Strippable Coatings and Fixatives

Strippable Coatings and Fixatives

Site Need Code: SR99-4007

Site Need Name:  Characterization of Volumetrically Contaminated Surfaces

Focus Area Work Package ID: DD-10 Focus Area Work Package:  Production Reactor D&D

Focus Area: DDFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Portable X-Ray, K-Edge Heavy Metal Detector
Portable X-Ray, K-Edge Heavy Metal Detector
Portable X-Ray, K-Edge Heavy Metal Detector
Portable X-Ray, K-Edge Heavy Metal Detector
Remote Concrete Coring
Remote Concrete Coring
Remote Concrete Coring

Remote Concrete Coring
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Project SR-FAQ9 / C Reactor Deactivation Project

Technology Needs

Site Need Code: SR99-4008

Site Need Name:  Dismantlement of Concrete-Encased Piping

Focus Area Work Package ID: DD-11 Focus Area Work Package:  Deactivation of 321-M Fuel Fabrication Facility

Focus Area: DDFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Oxy-Gasoline Torch

Oxy-Gasoline Torch

Oxy-Gasoline Torch

Remote Control Concrete Demolition System

Remote Control Concrete Demolition System

Remote Control Concrete Demolition System
Liquid-Nitrogen Cooled Diamond-Wire Concrete Cutting
Liquid-Nitrogen Cooled Diamond-Wire Concrete Cutting
Liquid-Nitrogen Cooled Diamond-Wire Concrete Cutting
Track Mounted Shear/Crusher

Track Mounted Shear/Crusher

Track Mounted Shear/Crusher

Related CCP Milestones Related Waste Streams Agree? Change?
00522: LAC - Low Activity Bulk Waste Y N
02184: AA - LLW Soil, Rubble, Debris Y N
00528: LAE - Incinerable Low Activity Job Control Waste Y N
00574: TAL - TRU Waste Segregated and Repackaged for WIPP Disposal Y N
Dataset Name: FY 1999 Planning Data Page 19 of 28
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Project Baseline Summary Report

Data Source: EM CDB Report Number:  GEN-01b
Operations/Field Office:Savannah River Print Date: 3/9/2000
Site Summary Level:Savannah River Site HQ ID: 0506
Project SR-FAQ9 / C Reactor Deactivation Project
Technology Needs
Site Need Code: SR99-4009
Site Need Name:  Improved Exhaust Treatment Systems
Focus Area Work Package ID: DD-03 Focus Area Work Package: = Canyon Disposition Initiative
Focus Area: DDFA Agree with Technology Link: N
Benefits (Cost, Risk Reduction, Both): Cost
Technologies Cost Savings (in thousands of dollars) Range of Estimate
Related CCP Milestones Related Waste Streams Agree? Change?
00528: LAE - Incinerable Low Activity Job Control Waste Y N
00578: TAP - Drums Segregated and Repackaged for WIPP Disposal Y N

Site Need Code: SR99-4010
Site Need Name:
Focus Area Work Package ID: DD-10

Focus Area: DDFA

Characterization Data Management

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Rapid Surface Sampling and Archive Record (RSSAR) System
Rapid Surface Sampling and Archive Record (RSSAR) System
Rapid Surface Sampling and Archive Record (RSSAR) System

Focus Area Work Package:

Agree with Technology Link:

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Production Reactor D&D
Y

Cost Savings (in thousands of dollars)

Range of Estimate

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Savannah River
Site Summary Level:Savannah River Site

Project SR-FAQ9 / C Reactor Deactivation Project

Report Number:  GEN-01b

Print Date: 3/9/2000
HQ ID: 0506

Technology Needs

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Mobile Automated Characterization System

Mobile Automated Characterization System

Mobile Automated Characterization System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)
Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)
Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)
Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

System for Tracking Remediation, Exposure, Activities and Materials (STREAM)

System for Tracking Remediation, Exposure, Activities and Materials (STREAM)

System for Tracking Remediation, Exposure, Activities and Materials (STREAM)

Site Need Code: SR99-4011
Site Need Name: Waste Characterization

Focus Area Work Package ID: DD-11 Focus Area Work Package:

Focus Area: DDFA Agree with Technology Link:

Benefits (Cost, Risk Reduction, Both): Cost

Technologies
Portable X-Ray, K-Edge Heavy Metal Detector

Deactivation of 321-M Fuel Fabrication Facility

N

Cost Savings (in thousands of dollars)

Range of Estimate

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Savannah River Print Date:  3/9/2000
Site Summary Level:Savannah River Site HQ ID: 0506

Project SR-FAQ9 / C Reactor Deactivation Project

Technology Needs

Portable X-Ray, K-Edge Heavy Metal Detector
Portable X-Ray, K-Edge Heavy Metal Detector
Waste Inspection Tomography (WIT)

Waste Inspection Tomography (WIT)

Waste Inspection Tomography (WIT)
Characterization Development

Characterization Development

Characterization Development

Associated Particle Imaging Development
Associated Particle Imaging Development
Associated Particle Imaging Development

WIPP Certifiable TRU Standard Waste Box Counter
WIPP Certifiable TRU Standard Waste Box Counter
WIPP Certifiable TRU Standard Waste Box Counter

Site Need Code: SR99-4012

Site Need Name: Stabilization of Contaminated Equipment / Components/ Surfaces

Focus Area Work Package ID: DD-10 Focus Area Work Package:  Production Reactor D&D

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Reactor Surface Contamination Stabilization

Reactor Surface Contamination Stabilization

Dataset Name: FY 1999 Planning Data Page 22 of 28
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Savannah River Print Date:  3/9/2000
Site Summary Level:Savannah River Site HQ ID: 0506

Project SR-FAQ9 / C Reactor Deactivation Project

Technology Needs

Reactor Surface Contamination Stabilization
Strippable Coatings and Fixatives
Strippable Coatings and Fixatives

Strippable Coatings and Fixatives

Site Need Code: SR99-4013

Site Need Name:  Containment / Confinement Technologies

Focus Area Work Package ID: DD-03 Focus Area Work Package: = Canyon Disposition Initiative

Focus Area: DDFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Site Need Code: SR99-4014

Site Need Name:  Basin Cleanup Technology

Focus Area Work Package ID: DD-02 Focus Area Work Package:  Fuel Storage Pool and Associated Facilities D&D

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Membrane-Supported Particle-Bound Ligands for Cesium Removal

Dataset Name: FY 1999 Planning Data Page 23 of 28
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Savannah River Print Date:  3/9/2000
Site Summary Level:Savannah River Site HQ ID: 0506

Project SR-FAQ9 / C Reactor Deactivation Project

Technology Needs

Specialized Separation Utilizing 3M Membrane Technology

Related CCP Milestones Related Waste Streams Agree? Change?
01915:; - Y N
00540: LAL - Special Case Waste Y N

00528: LAE - Incinerable Low Activity Job Control Waste

Site Need Code: SR99-4015

Site Need Name:  Decontamination of Small Components

Focus Area Work Package ID: DD-11 Focus Area Work Package:  Deactivation of 321-M Fuel Fabrication Facility

Focus Area: DDFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

CORPEX Nuclear Decontamination Process

CORPEX Nuclear Decontamination Process

CORPEX Nuclear Decontamination Process

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
Steam Vacuum Cleaning

Steam Vacuum Cleaning

Steam Vacuum Cleaning

Soft Media Blast Cleaning

Soft Media Blast Cleaning

Soft Media Blast Cleaning

Dataset Name: FY 1999 Planning Data Page 24 of 28
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Savannah River Print Date:  3/9/2000
Site Summary Level:Savannah River Site HQ ID: 0506

Project SR-FAQ9 / C Reactor Deactivation Project

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?
00583: - Y N
00528: LAE - Incinerable Low Activity Job Control Waste Y N
00574: TAL - TRU Waste Segregated and Repackaged for WIPP Disposal Y N
00530: LAF - Bulk Metal for Survey/Decon Y N

Site Need Code: SR99-4016

Site Need Name:  Health and Safety Technologies

Focus Area Work Package ID: DD-10 Focus Area Work Package:  Production Reactor D&D

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Advanced Worker Protection System
Advanced Worker Protection System
Advanced Worker Protection System
Personal Ice Cooling System (PICS)
Personal Ice Cooling System (PICS)
Personal Ice Cooling System (PICS)
Heat Stress Monitoring System

Heat Stress Monitoring System

Heat Stress Monitoring System

Wireless Remote Monitoring System
Wireless Remote Monitoring System

Wireless Remote Monitoring System

Dataset Name: FY 1999 Planning Data Page 25 of 28
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Savannah River
Site Summary Level:Savannah River Site

Project SR-FAQ9 / C Reactor Deactivation Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0506

Technology Needs
Heat Stress Mitigation
Heat Stress Mitigation

Heat Stress Mitigation

Technology Deployments
Deployment Year
Deployment Status Planned Forecast Actual Date

Technology Name: Laser Surface Cleaning

Potential Deployment 2008

Technology Name: Small Pipe Characterization System (SPCS)
Potential Deployment 2008

Technology Name: In Situ Chemical Treatment of Asbestos

Potential Deployment 2008

Technology Name:  Airborne Laser Induced Fluorescence Imaging

Potential Deployment 2008

Technology Name: Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Potential Deployment 2008

Technology Name: Portable X-Ray, K-Edge Heavy Metal Detector
Potential Deployment 2008

Technology Name: Thermal Conversion of Asbestos

Potential Deployment 2008

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Savannah River
Site Summary Level:Savannah River Site

Project SR-FAQ9 / C Reactor Deactivation Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0506

Technology Deployments

Deployment Year

Deployment Status Planned Forecast Actual Date

Technology Name: Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

Potential Deployment 2008

Technology Name: 2-D Linear Motion System

Potential Deployment 2008

Technology Name: Portable X-Ray Fluorescence Spectrometer

Potential Deployment 2008

Technology Name: Mobile Automated Characterization System

Potential Deployment 2008

Technology Name: Pipe Crawler Internal Piping Characterization System

Potential Deployment 2008

Technology Name:  Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)

Potential Deployment 2008

Technology Name: Pegasus Coating Removal

Potential Deployment 2008

Technology Name: Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Potential Deployment 2008

Technology Name:  Ground Based Laser Induced Fluorescence Imaging

Potential Deployment 2008

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Savannah River

Site Summary Level:Savannah River Site

Project SR-FAQ9 / C Reactor Deactivation Project

Report Numbe

rr  GEN-01b

Print Date: 3/9/2000

HQ ID:

0506

Technology Deployments

Deployment Year

Deployment Status Planned Forecast Actual Date

Technology Name: Diamond wire cutting

Potential Deployment 2008

Technology Name: Reducing grout

Potential Deployment 2008

Dataset Name: FY 1999 Planning Data
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